

New Mexico HIPAA Chili Transaction Code Set Workgroup Charter

To leverage knowledge and resources across HIPAA required entities (Payers, Providers, and Clearing-Houses) for the purpose of eliminating waste and process duplicity.

Description: Statewide team focused on the implementation of the HIPAA transaction and code set regulations.

The Charter Includes:

Business Need

Each covered entity will go through similar implementation processes and struggles. By pooling resources and knowledge the opportunity exists to eliminate duplicative processes and efforts (e.g. communications with each other, external assessment surveys, research, implementation “a-ha’s”, etc.,), create common standards (e.g. X12 certification standards, medical and non-medical codes sets), share technical knowledge, and ultimately improve project schedules and timelines.

Goals

The end result will be 100% compliance by all members in the transaction and codes set regulations (or as close to 100% as possible).

Sponsor’s Name

NM Chili Transaction, Code Set and Identifier

Key Stakeholders (if known)

In order for this to be successful participation is critical by major stake holders across New Mexico. The following is an initial list

Organization	Contact(s)
Presbyterian Healthcare Services	Keith Rivera, Kris Owens
St. Joseph’s Hospital	Ralph Whitaker
Lovelace Hospital	
University Hospital	
Cimarron	
BC/BS	
Presbyterian Health Plan	Keith Rivera, Kris Owens
Department of Health (DOH)	
Roswell - Eastern NM Medical Center Hospital	
Gallup - Rehoboth/ McKinley County Hospital	
Farmington - San Juan Regional Medical Center	

New Mexico Hipaa Chili Transaction and Code Set Workgroup Charter

Las Cruces - Memorial Hospital	
Las Vegas - Northeastern Regional Hospital	
Santa Fe - St Vincent's Hospital	

Chair – Keith Rivera and Kris Owens

Constraints

Efforts and deliverables will be focused on solutions that impact all participating entities.

Timelines for deliverables

Resources-Employees, Financial, Material

Assumptions

- Active participation and ownership of work assignments is required
- Accountability to complete assignments and ownership's on time
- Regulations do not change
- Any regulations currently in question will be a lower priority until finalized

When?

Team meeting will start as soon as critical stakeholder mass has been reached.

Frequency of meetings?

TBD – As needed.